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ESTIMATE RUN 10/03/2001

ESTIMATE SUMMARY 13:28:40

CONTID: C13499         ESTIMATE NO: 0002 PROG 1999

PCN: 13499-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

DUMONT PORT OF ENTRY PERCENT TIME:

PROJECT NO: CC 0703-276                   

DUMONT PORT OF ENTRY

NAME OF ROAD: I 70

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

TECHNOLOGY CONSTRUCTORS, INC. PAY PERIOD ENDING 10/03/2001 DATE TIME STARTED 06/12/2001

5636 KENDALL COURT, UNIT A DATE LET 05/10/2001 DATE WORK BEGAN

 DATE AWARDED 05/22/2001 DATE TIME STOPPED 11/16/2001

 DATE CONTRACT EXECUTED 06/12/2001 DATE ACCEPTED 11/16/2001

ARVADA CO 80002-2730303/431-2961 DATE NOTICE TO PROCEED 06/12/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 374,744.47 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 381,306.00 NON-PARTICIPATING 226,770.08

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,797.11

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

71.15

WORK DAYS

WORK DAYS

76.19%

89,210.39

226,770.08

226,770.08

223,972.97

$

$

$

$

17,000.00

268,534.08

285,534.08

0.00

285,534.08

-3,528.57

0.00

282,005.51

0.00

AMOUNT DUE 282,005.51 223,972.97

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 223,972.97

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

37.0 TIME ALLOW: 52

ORIG TIME ALLOW: 40
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PCN: 13499-BID    ESTIMATE RUN 10/03/2001

PROJECT: CC 0703-276                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:28:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 1.000

0.000

202-00001  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00

0010 REMOVAL OF CONCRETE PAVEMENT 230.000

0.000

202-00210  
 

230.000

SY  

19.00000 4,370.00230.000

0.00

0015 REMOVAL OF ASPHALT MAT 2,566.000

285.000

202-00220  
 

3,038.000

SY  

8.00000 22,808.002,851.000

2,280.00

0020 REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

0.000

SY  

5.00000 0.000.000

0.00

0025 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

2.000

EACH

85.00000 0.000.000

0.00

0030 *REMOVAL OF END ANCHORAGE 0.000

1.000

202-01300  
 

1.000

EACH

225.00000 225.001.000

225.00

0035 BLADING 0.000

0.000

203-01500  
 

14.000

HOUR

135.00000 0.000.000

0.00

0040 POTHOLING 0.000

0.000

203-01597  
 

0.000

HOUR

175.00000 0.000.000

0.00

0045 AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09000  
 

0.000

CY  

46.00000 0.000.000

0.00

0050 RECONDITIONING 0.000

3,081.000

306-01000  
 

3,268.000

SY  

2.00000 6,162.003,081.000

6,162.00

0055 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

50.830

TON 

116.00000 0.000.000

0.00
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PCN: 13499-BID    ESTIMATE RUN 10/03/2001

PROJECT: CC 0703-276                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:28:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

143.780

TON 

64.00000 0.000.000

0.00

0065 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

73.000

GAL 

4.00000 0.000.000

0.00

0070 CONCRETE PAVEMENT (10-1/4 INCH) 0.000

3,081.000

412-01025  
 

3,322.000

SY  

57.00000 175,617.003,081.000

175,617.00

0075 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

25.000

606-00301  
 

25.000

LF  

35.00000 875.0025.000

875.00

0080 *END ANCHORAGE TYPE 3K 0.000

1.000

606-01390  
 

1.000

EACH

1,100.00000 1,100.001.000

1,100.00

0085 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

1.000

EACH

19.00000 0.000.000

0.00

0090 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

2.000

EACH

22.00000 0.000.000

0.00

0095 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

37.000

SF  

21.00000 0.000.000

0.00

0100 STEEL SIGN POST (2 INCH ROUND) 0.000

0.000

614-01502  
 

36.000

LF  

22.00000 0.000.000

0.00

0105 *SCALE PIT AND SCALES 0.000

0.500

622-10090  
 

1.000

EACH

48,000.00000 24,000.000.500

24,000.00

0110 *CONSTRUCTION SURVEYING 0.000

0.500

625-00000  
 

1.000

L S 

3,600.00000 1,800.000.500

1,800.00
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PCN: 13499-BID    ESTIMATE RUN 10/03/2001

PROJECT: CC 0703-276                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:28:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MOBILIZATION 0.500

0.500

626-00000  
 

1.000

L S 

20,000.00000 20,000.001.000

10,000.00

0120 EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

24.000

GAL 

220.00000 0.000.000

0.00

0125 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

80.000

SF  

12.00000 0.000.000

0.00

0130 *FLAGGING 0.000

22.000

630-00000  
 

22.000

HOUR

31.00000 682.0022.000

682.00

0135 *TRAFFIC CONTROL INSPECTION 0.000

1.000

630-00007  
 

4.000

DAY 

165.00000 165.001.000

165.00

0140 *TRAFFIC CONTROL MANAGEMENT 0.000

4.000

630-00012  
 

10.000

DAY 

400.00000 1,600.004.000

1,600.00

0145 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000

0.000

630-80336  
 

4.000

EACH

385.00000 770.002.000

0.00

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 2.000

1.000

630-80342  
 

6.000

EACH

143.00000 429.003.000

143.00

0155 *DRUM CHANNELIZING DEVICE 10.000

0.000

630-80360  
 

20.000

EACH

85.00000 850.0010.000

0.00

0160 CONCRETE BARRIER (TEMPORARY) 40.000

0.000

630-80370  
 

80.000

LF  

24.00000 960.0040.000

0.00

0165 CONCRETE BARRIER (TEMPORARY) (INSTALL ONLY) 0.000

0.000

630-80375  
 

620.000

LF  

8.50000 0.000.000

0.00
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PCN: 13499-BID    ESTIMATE RUN 10/03/2001

PROJECT: CC 0703-276                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:28:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRAFFIC CONE 0.000

0.000

630-80380  
 

0.000

EACH

16.50000 0.000.000

0.00

0175 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0180 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0185 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00

0190 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0195 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0215 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0220 ADDED ITEM (LUMP SUM)/ MCR 01 / CO 02 SCALE PIT SLAB 
THICKNESS INCREASE

0.000

1.000

900-00014  
 

1.000

L S 

2,121.08000 2,121.081.000

2,121.08

0225 ADDED ITEM (LUMP SUM)/ MCR 02 / CO 03 ADDTL COSTS DUE 
TO REBAR IN CONCRETE PAVEMENT

0.000

0.000

900-00014  
 

1.000

L S 

5,457.77000 0.000.000

0.00

0230 ADDED ITEM (CUBIC YARD)/ MCR 03 / CO 04 ADDED COST FOR
COLORED CONCRETE

0.000

0.000

900-00004  
 

5.000

CY  

68.76000 0.000.000

0.00

0235 ADDED ITEM (HOUR)/ MCR 04 / CO 05 ADDED SURVEYING 0.000

0.000

900-00010  
 

7.000

HOUR

100.00000 0.000.000

0.00
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PCN: 13499-BID    ESTIMATE RUN 10/03/2001

PROJECT: CC 0703-276                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:28:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 ADDED ITEM (EACH)/ MCR 05 / CO 06 LOAD CELL KITS 0.000

0.000

900-00007  
 

4.000

EACH

656.80000 0.000.000

0.00

0245 ADDED ITEM (EACH)/ MCR 06 / CO 07 350 FLEET END 
ANCHORAGE

0.000

0.000

900-00007  
 

1.000

EACH

2,178.42000 0.000.000

0.00

CAT 268,534.08226,770.08357,744.47CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0200 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

8,500.00000 8,500.001.000

0.00

0205 FIELD LABORATORY (CLASS 1) 1.000

0.000

620-00011  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00

0210 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

500.00000 500.001.000

0.00

CAT 17,000.000.0017,000.00CURRENT AMT0400 $ $ $

$ 285,534.08226,770.08$374,744.47$CURRENT AMTPROJECT TOTAL


